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MUMBAI PORT TRUST 
MECHANICAL & ELECTRICAL ENGINEERING DEPARTMENT 

 
 

Minutes of the Dry Dock Allotment Planning Meeting  
held on 25.03.2011 

    ------------ 
 

The Open Public Dry Dock Allotment Planning meeting was held at 
3.00 p.m. on 25.03.2011. Representatives of 34 user firms were present 
at the meeting. 

2.  The Dy.CME welcomed all the allottees and informed that the 
allotment for the dry dock shall be strictly done on 1st come 1st serve 
basis.  The extant practice of registration list of 12 months shall be 
followed.   

3. The Dy.CME explained to the dry dock users that they should 
ensure that all outstanding payments are cleared before applying for the 
dry dock allotment.  Those users who have not cleared the payments, 
their applications shall not be considered for allotment.  An undertaking 
is required from the users in the Dry Dock Allotment Planning Meeting 
regarding the readiness of their vessels for dry docking.  The vessels 
accommodated in the same compartment shall have same period of stay 
which shall be agreed to by the dry dock users while giving the 
allotment.  It was explained to the dry dock users by the Dy.CME that 
only licence repair workshops shall be engaged by the ship 
owners/agents.  An undertaking in this regard will have to be given by 
them before receiving the allotment letter.   

4.  A copy of the statement showing the status of the pending 
applications also indicating the Application wise payment defaulters for 
allotment of dry docks was handed over to all the firms’ representatives 
who were present at the meeting. The likely date and month of readiness 
of the vessels in the waiting list were then ascertained from only those 
who had no pending dues as informed at the start of the meeting and 
from those applicants whose representatives were present.  
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5.  Considering all the above issues, a tentative dry docking program 
for HDD has been drawn up from the month of April 2011 upto             
mid-June 2011  and also based on availability of postponed vessels, 
each vessels readiness, dry dock slots availability in each compartment, 
vessel dimensions, positioning availability of keel blocks/shores, type 
and extent of repairs to be carried out, matching repair time, larger 
Foreign Flag vessels planning, emergencies, etc.  

6. A Schedule of Tentative Programme of Dry Docking as discussed 
in the meeting is enclosed.  Out of turn allotment has been considered 
for “Satpura” Indian Naval Ship on the request and application of 
Mazgaon Dock Limited. 

7. Next Dry Dock Allotment Meeting is scheduled in Mid-May 2011. 
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HUGHES DRY DOCK 

 

Sr. 
No 

Tentative Allotments Tentative 
allotted period  

Tentative Dates 

 Inner Compartment 

1. M/S. JAISU SHIPPING 
KAMAL XXVII 

30 days 09.04.2011 to 09.05.2011 

2.  M/S. SAMSON MARITIME 
EMERALD 

3. M/S. HIND OFFSHORE 
SEA JAGUAR 

 

14  days 

 

12.05.2011 to 26.05.2011 

4. M/S.  S.C.I. 
F.M. JUVALE 

5. M/S. HIND OFFSHORE 
SEA CONQUEST 

 

16 days 

 

28.05.2011 to 14.06.2011 

 Outer Compartment 

1. MAZGAON DOCK LTD. 
SATPURA 

10 days 11.04.2011 to 21.04.2011 

2. M/S. GREAT OFFSHORE 
OSV MALAVIYA - 25 

3. Mb.P.T. 
H.T. AJIT 

 
15 days 

 

 
23.04.2011 to 08.05.2011 

 

4. M/S. GLORY SHIP 
MANAGEMENT 
M.T. SHIVALI 

5. M/S. COASTLINE SHIPPING 
MARATHA CORAL 

 
 

12 days 

 
13.05.2011 to 25.05.2011 

6. M/S. HOMA ENGG. 
ICGS SUBHADRA KUMARI 
CHAVAN 

7. M/S. S.C.I. 
SAM  2 

 

 
14 days 

 

30.05.2011 to 13.06.2011 

  

The meeting concluded at about 1730 Hrs.    
 
 
 
 

Brief Note-250311 


