

**MUMBAI PORT TRUST  
MECHANICAL & ELECTRICAL ENGINEERING DEPARTMENT**

**No. MEED/DD-2/1042**

**Date: 09.5.2013.**

**To**

**ALL DD USERS**

**Dear Sirs,**

**Sub: Open Public Dry Dock Allotment  
Planning Meeting held on 17.04.2013 –  
Modified/Corrected Dry Dock  
Allotment list.**

-----

Vide this office No.MEED/DD-2/616 dated 22.4.2013, we have circulated to all concerned, minutes of the Open Public Dry Dock Allotment Planning meeting held on 17.4.2013 along with Dry Dock Allotment list.

2. Of late, it is observed that inadvertently certain vessels were missed out from the list/ wrongly placed in Inner compartment instead of Outer compartment.
3. Please find enclosed a copy of the Modified/corrected Dry Dock Allotment list which has been considered and approved in the Dry Dock Allotment Planning meeting held in this office at 3.00 p.m. on 17.04.2013.

Yours faithfully,

D.A.: Copy of modified/  
Corrected list.

**Sd/-**  
( A.B. UDAVANT )  
DY.CHIEF MECHANICAL ENGINEER

## HUGHES DRY DOCK

### Modified/corrected Dry Dock Allotment list

<b>Sr. No</b>	<b>Tentative Allotments Firm/Vessel Name</b>	<b>Tentative allotted period</b>	<b>Tentative Dates</b>
<b>Inner Compartment</b>			
1.	M/S. SEVEN ISLANDS LTD. <b>M.T.Orchids</b> MbPT Caisson Gate(HDD)	10 days	10.5.2013 to 20.5.2013
2.	M/S SAMSON MARITIME LTD. <b>M.V.Ocean Pearl</b> M/S RAJ SHIPPING AGENCY LTD <b>Offshore Supporter</b>	17 days	23.5.2013 to 10.6.2013
3	M/S ESSAR PROJECTS (ESSAR OFFSHORE SUBSEA LTD) <b>Barge Scanlay-</b> M/S YEOMAN MARINE SERVICES PVT.LTD <b>ICGS Kasturba Gandhi</b>	15 days	13.6.2013 to 28.6.2013
<b>Outer Compartment</b>			
1.	NAVAL DOCKYARD <b>INS Teg</b>	07 days	24.5.2013 to 31.5.2013
2.	M/S Great Offshore <b>Malviya Two</b>	5 days	3.6.2013 to 8.6.2013
3.	M/S. Ocean Sparkle Ltd. <b>Ocean Harmony</b>	13 days	14.6.2013 to 27.6.2013
	M/s Rajshipping Agencies <b>M.V.Offshore Hunter</b>		